East5ide Unified Implementation Plar	n/GANTT Chart								5 I D E UNIDO
	Oct.	Dec.	Feb.	Mar-	Apr-	May-	Jun-	Jul-	Sep-

Drainat Facus	Took /Activity	Assigned To	Oct. 2016	Nov. 2016	Dec. 2016	Jan. 2017	Feb. 2017	Mar- 17	Apr- 17	May-	Jun- 17	Jul- 17	Aug- 17	Sep-
Project Focus	Task /Activity	Assigned To	2016	2016	2016	2017	2017	17	17	17	17	17	17	17
Project Focus #1 Establish Implementation Infrastructure	Seat East5ide Unified Council	East5ide Unified Core Team	Х											
	Convene East5ide Unified Council	East5ide Unified Project Manager	х		х			х			х			Х
	Convene East5ide Unified Council Executive Committee	East5ide Unified Project Manager		х	х	х	х	х	х	х	х	х	х	х
	Convene Work Groups	Work Group Leads with support from East5ide Unified Project Manager		х	Х	Х	x	x	х	х	х	х	х	Х
	Initiate basic project communications strategy (webpage, e-newsletters, social media)	East5ide Unified Project Manager	х	х	х	x	х	x	х	х	х	х	х	х
	Monitor quarterly progress and make adjustments, as indicated	East5ide Unified Council				х			х			Х		
	Finalize East5ide Unified sustainability strategy	East5ide Unified Council with support from Core Team											х	х
Project Focus #2 Continuous Quality Improvement	Develop baseline measures for short-term, intermediate and long-term East5ide Unified outcomes	Continuous Quality Improvement Work Group with support from Kaiser Evaluation Team		x	X									
	Develop strategies to collect data as part of each Work Group's plan	Continuous Quality Improvement Work Group and Work Group Leads with support from Kaiser Evaluation Team			х	x								

	Review data collection,	Continuous Quality Improvement			1	I	T _v	I		l _v	1	1	I.,
		Continuous Quality Improvement Work Group and Work Group					X			Х			X
	implementation	Leads with support from East5ide											
		Unified Project Manager and											
		consultation from Kaiser											
		Evaluation Team											
	Assess feasibility of using	Continuous Quality Improvement				Х	Х	Х					
		Work Group with consultation											
	over time	from Kaiser Evaluation Team											
Project Focus #3													
Outreach and	Finalize Outreach,	Outreach and Marketing Work		Х									
Marketing Strategy		Group Leads											
	Work Plan												
	Develop targeted strategies	Outreach and Marketing Work		Х	х								
	to focus on male	Group											
	engagement												
	Develop outreach and			Х	Х								
	marketing tools, resources												
	Launch marketing campaign					Х	Х	Х	Х				
	(conventional and non-												
	conventional)												
	Host community convenings	East5ide Unified Council and				х			Х			х	
	,	Work Groups, support from											
	outreach strategy	East5ide Unified Project Manager											
Project Focus #4													
Health Care	Develop shared work plan	Health Care Systems Partners		х	Х								
Systems Alignment	·	Work Group Leads											
, ,	systems partners serving	•											
	East Denver												
	Explore forthcoming Center	East5ide Unified Core Team and			х	х	х						
		Health Care Systems Partners											
		Work Group											
	potential partner												
	Promote expansion of	St. Joes with support from			х	x	х	х	х	х	х	х	x
	community-based health	East5ide Unified Project Manager			()	 	[[[`	[`	[`	[`	[`
	care supports to East	Lastoras Stimoa i Tojost Mariagor											
	Denver neighborhoods												
	Deliver herginormoods]				I					

	1.14:6	III III. O O t D t											
	Identify population-level	Health Care Systems Partners			X	X	X	X	X	Х			
	data sharing learning opportunities	Work Group											
	Draft East5ide Unified	Health Care Systems Partners							V	V	v		
	sustainability approach for	Work Group							Х	Х	Х		
	East5ide Unified Council	Work Group											
	review												
Project Focus #5	leview												
Community Based	Develop work plan for CBO	Community Based Organization		х									
Organization and	and business capacity	and Business Capacity Building											
Business Capacity	building	Work Group Leads											
Building													
	Review best practices for	Community Based Organization		Х									
	organization capacity building	and Business Capacity Building											
	and identify existing	Work Group											
	community efforts to connect	·											
	with												
	Develop strategy,	Community Based Organization			Х	х							
	mechanism and timeline for	and Business Capacity Building											
	incentivizing quality child	Work Group											
	and family community												
	supports												
		Community Based Organization			Х		х		х		х		Х
	CBO's and local business	and Business Capacity Building											
		Work Group											
	Share information about and	Community Based Organization							х	Х	Х		
	facilitate discussions around	and Business Capacity Building											
	family friendly business	Work Group											
	practices	, , , , , , , , , , , , , , , , , , ,											
	Facilitate a workshop of early	Community Based Organization										Х	Х
	adopters, champions to	and Business Capacity Building											
	prioritize steps that support	Work Group											
	community-wide uptake of												
	family friendly business												
	practices												